
 

 

Name of Committee:  Heath School Building Committee (SBC) 
 
Meeting Date: April 05, 2012 Time: 8:00 am   Location: Town Hall 
 
Attendees indicated by x; names in bold- voting members

Heath School  Building Committee

Kenneth Goldstein x Carrie Wilson x Will Spears (MDS)
Helen Charlupski x Charles Simmons x Brian Pace (MDS)
Barbara Scotto x Jennifer Fischer-Mueller Erin Chute Gallentine
George Cole x Mel Kleckner x Ann Blair
Carla Benka x Stacey McCarthy x Samantha Herrle (MDS)
William Lupini x Daniel St. Clair Rhonda Corey x
Sean Cronin Sevetlana Bekker(MDS)
Michael Shepard x Raymond Masak (OPM) x
Peter Rowe Margaret Clark (MDS) x

 
 
 
Public Present:   None 
 
 
Topic:  Meeting Minutes Approval 
 

Barbara Scotto made a motion to approve the minutes of February 06, 2012. The 
motion was seconded by Bill Lupini.  The vote was unanimous to approve the 
meeting minutes.  
.  

 
Topic:  Project Overview 
 

The following project related topics were discussed during the meeting:  
 

 Project Progress 
 Project Proposed Change Order Update 
 MDS Amendment- Geotechnical Services 

 
Project Progress   
 
Ray Masak presented the overall progress of the project: 
 
Phase I- Classroom Addition 

 Roofing completed 
 Framing Completed 
 Masonry ongoing 
 Trade (MEP + FP) rough ongoing 



 

 

 End of the month –weather tight 
 Two story mockup ongoing 

 
Phase II –Cafeteria/ Auditorium 

 Temporary Walls for cafeteria and library installed  
 Temporary Fencing Installed 
 Demolition and excavation to start 
 Temporary food services- in process 

 
Furniture 

 Ongoing- One more meeting needed to finalize order 
 
Technology Plan  

 Ongoing- final plan to be issued next week ( it was agreed that Peter Rowe 
would be involved in the process)  

 
Schedule 

 Project is presently on schedule for August 15, 2012 ( Ray Masak 
reminded the group that there was no “wiggle” room  in the schedule) 

 
Project Proposed Change Order Update  
 
Regarding the proposed change orders for the project, Ray Masak stated that a 
significant amount of changes had been issued by the contractor totaling 
approximately $107,000.  He went on to say that the Town and the architect met 
with the contractor and subcontractor to review these proposed changes and that 
based on this meeting, only ~ 35,500 in costs appeared to have merit (refer to 
attachment).  It was presented that the overall costs that were either approved or 
proposed that would be allocated to contingency was ~$49,000. 
 
Ray Masak stated he would be executing change order 4 in the amount $4301in 
the near future. This change order consisted of five items (refer to attachment)  

 
MDS Amendment-Geotechnical Services 
 
Ray Masak stated that MDS would be submitting an amendment for additional 
geotechnical services based on the fact that the contractor had difficulty getting 
out of the ground and that MDS requested that the geotechnical consultant be 
responsible for compaction testing for all structural fill including the fill under the 
slabs rather the testing agency.    Ray stated during the original negotiations that 
he had cut the geotechnical fee significantly and that the testing budget could 
handle this amendment.  
 
 

 
 



 

 

Topic: New/ Old Business 
 
Library Operation .  A question was raised how the library operation would be 
impacted by the construction.  Ray Masak stated that a temporary wall had been 
installed to mitigate construction impacts and that the operation of the library 
would continue through to the end of the school year.   
 
Auditorium.  A question was raised regarding the revised seating capacity of the 
auditorium.  Ray Masak stated that existing capacity is ~240 and the revised 
capacity would be ~ 221.  It was also stated at the meeting that the private funding 
proposal for a new auditorium had been formally pulled.   Carrie Wilson also 
stated that all programs have been reassigned to other spaces throughout the 
school. 
 
Field Use.  Based on significant amount of open space that would be disturbed 
(up to one full year), it was suggested that a plan be prepared and implemented to 
limit student access to these areas. Ray Masak stated he would coordinate this 
issue with the Parks Department.  
 
Overall Impact on School.  A question was raised regarding the impact of 
construction on the school.  Carrie Wilson stated that there were no issues during 
MCAS, no complaints from the neighbors and some parking issues that needed to 
be addressed.  In general, the school was coping with the construction and that 
there was a concern regarding the Phase 2 demolition impact on the programs in 
close proximity to the Cafeteria.  Ray Masak stated the demolition was scheduled 
after school and that these activities would be monitored closely. 
 
 

Topic:  Proposed SBC Meeting 
 

The next meeting of the Heath School Building Committee is scheduled for 
Tuesday May 15, 2012 at 8:00 AM in the Selectmen’s Hearing Room. 

 
 
 
 
Respectfully submitted, 
 
Raymond Masak, PE 
Owner’s Project Manager  
 
 
 
 
 
 



 

 

 
HEATH SCHOOL ADDITION AND 
RENOVATIONS  

   

CHANGE ORDER REVIEW          
PRPEPARED BY: RDM      NOTE: OPM projection   
DATE:  4/2/12             

               
               
               
               
               
            SUBMITTED  APPROVED     

DESCRIPTION          COST COST STATUS NOTES   
PCO‐004R1 ‐ CCR‐6 ‐ Revised Unit 
Ventilators  

907 300 SUBMITTED To be revised  

PCO‐013R1 ‐ RFI‐45 ‐ Chiller Vibration 
Isolation  

2280 2280 SUBMITTED CO4 Negotiated Settlement

PCO‐024 ‐ CCR‐21 ‐ Dim 
Clarifications  

  2016 357 SUBMITTED To be revised to 
$357 

PCO‐026 ‐ CCR‐23 ‐ B4 Wall 
Revision  

  5976 0 SUBMITTED MDS to review   

PCO‐029 ‐ RFI‐80 ‐ Additional CMU @ Brick 
Shelf  

822 822 SUBMITTED OK CO 4   

PCO‐031 ‐ Masonry Drainage Mat     3622 2000 SUBMITTED MDS to review   
PCO‐032 ‐ Misc Steel Adds       4324 2000 SUBMITTED MDS to review   

                 
                 
                 
                 

PCO‐008 ‐ Storefront Custom Color 
Matching  

24000 9000 REJ  Per Arch, Sub owns 

PCO‐015 ‐ Premium Thermal 
Granite  

  1800 1000 REJ  Per Arch, Sub owns 

PCO‐020 ‐ RFI‐63 ‐ Melt‐Away Anchors   486 0 REJ  Per Arch, Sub owns 
PCO‐018 ‐ New Provided Structural 
Fill  

  28512 0 REJ  Per Arch, Sub owns 

                 
                 
                 
                 

PCO‐010R1 ‐ CCR‐13/RFI‐32 ‐ Match to 
Ext'g Footing Elevation  

16810 9000 R&R MDS reviewed; waiting for Nauset 
response 

PCO‐012 ‐ CCR‐12 ‐ Relocated ACC Unit   4341 3000 R&R  HVAC + Roof approved only
PCO‐021 ‐ RFI‐59 ‐ Expanded ACT Scope   10071 5000 R&R  Sub reviewing updated SK
PCO‐027 ‐ RFI‐70 ‐ Item#1 ‐ Roof Dunnage  725 725 R&R  OK CO 3    

                 
                 
                 
                 

PCO‐006 ‐ CCR‐8 ‐ Classroom Roof Edge 
Revisions  

NOT 
SUBMITTED 

Nauset reviewing 

PCO‐011 ‐ CCR‐15 ‐ ALT#3 Revision     NOT  waiting on Sub   



 

 

SUBMITTED 
PCO‐028 ‐ CCR‐25 ‐ Added Backer Rod + 
Sealant  

NOT 
SUBMITTED 

work not complete 

PCO‐030 ‐ RFI‐81 ‐ Notched Precast     NOT 
SUBMITTED 

work not complete 

                 
            106692 35484      
                 
                 

CO 1             2909      
CO 2            6042      
CO 3  PCO 19  Temp Electric 

Usage 
  ‐2862      

 PCO22   CCR ‐16 Water Cooler 
Revision 

839 4301      

 PCO 23  CCR‐ 20 Exterior Lighting 
Deletion  

‐3608      

 PCO 25  CCR‐22 Hand 
Dryers 

  6059      

 PCO‐16  R1 ‐ SI‐9 ‐ Revised Cafe 
Lighting  

3873      

            TOTAL  48736      
 


